COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 11/ 22/ 2017

ESTI MATE SUMVARY 09:31: 32

CONTI D: C21327 ESTI MATE NO 0001

PCN. 21327-BI D

CONTRACT DESCRI PTI ON\: TIME CHARGED: 31.0 DAYS TIME ALLOWN 5/29/2020 FI XED COVPLETI ON DATI
PR US 34 BI G THOWSON CANYON P

COFRS REPCRTI NG CATEGCRY: 4

PERCENT TI ME: 3.19 ORI G TI ME ALLON 5/29/2020 FIXED COVPLETI ON DATI

PROJECT NO. ER0341- 090
PR US 34 BI G THOWPSON CANYON P

NAME OF ROAD:

PRQIECT COUNTI ES: LARI VER

CONTRACTOR:

KIEW T I NFRASTRUCTURE CO, PAY PERI CD ENDI NG 11/ 01/ 2017 DATE TI ME STARTED 10/ 02/ 2017

160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/ 2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 28/ 2017 DATE ACCEPTED

ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017

CURRENT PROJECT AMI:  $ 120, 227, 699. 46 PARTI Cl PATI NG $ 9, 817, 627.78 $ 9,817, 627.78
AWARD PRQIECT AMT: $ 108, 016, 757. 11 NON- PARTI Cl PATI NG 201, 920. 00 201, 920. 00
PERCENT COVPLETE: 8.33% TOTAL EARNI NGS 10, 019, 547. 78 10, 019, 547. 78
FUNDS AVAI LABLE: $ 110, 208, 151. 68 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 10, 019, 547. 78 10, 019, 547. 78
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -233,619.26 -233,619. 26
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 9, 785, 928. 52 9, 785, 928. 52
LI QU DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 9, 785, 928. 52 9, 785, 928. 52
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 97859285

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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C earing and G ubbing

*Renoval of Debris

*Renoval of Tree

*Renoval of Enbankment Protector Type 3

*Renoval of Enbankment Protector Type 5

*Renoval of Erosion Control

BMPs ( Speci al )

*Renoval of Curb

*Renoval of Curb and CQutter

*Renoval of Asphalt Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Bridge Railing (Special)
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CONTI D C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21327-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00502 *Removal of Portions of Present Structure 4. 300 0. 000
cY 0. 800 1, 840. 00
2, 300. 00000 0. 800 1, 840. 00
0065 202-00815 Renoval of Sign (Special) 2.000 0. 000
EACH 0. 000 0. 00
2,547.00000 0. 000 0. 00
0070 202- 00895 *Removal of Inpact Attenuator 17. 000 0. 000
EACH 2.000 5, 566. 00
2, 783. 00000 2.000 5, 566. 00
0075 202- 00950 *Removal of Concrete Foundation and Sl ab 2. 000 0. 000
SY 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0080 202-01130 *Renoval of Quardrail Type 3 19, 329. 000 0. 000
LF 346. 000 1, 089. 90
3.15000 346. 000 1, 089. 90
0085 202-04006 O ean Cul vert 80. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0090 203- 00000 *Uncl assi fied Excavation 171. 000 0. 000
cY 125. 000 10, 625. 00
85. 00000 125. 000 10, 625. 00
0095 203-00010 *Uncl assi fied Excavation (Conplete In Place) 73, 928. 000 0. 000
CY 0. 000 0. 00
46. 00000 0. 000 0. 00
0100 203- 00440 *Rock Excavation (Special) 1, 422.000 0. 000
cY 428. 700 32,152.50
75. 00000 428. 700 32,152.50
0105 203-01100 Proof Rolling 100. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00



CONTI D C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21327-BID ESTI MATE RUN 11/22/ 2017
PRQJECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01510 Backhoe 120. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0120 203- 01550 Dozi ng 110. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0125 203-01582 *Truck (Dunp) 100. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0130 203-01590 Front End Loader (Rubber Tire) 100. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0135 203-01594 Conbi nati on Loader 100. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0140 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 8. 000 2, 000. 00
250. 00000 8. 000 2, 000. 00
0145 203-02324 Bl ast Vibration Mnitoring 1. 000 0. 000
LS 0. 200 9, 000. 00
45, 000. 00000 0. 200 9, 000. 00
0150 203- 02330 Labor er 180. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 206- 00065 Structure Backfill (FlowFill) 104. 000 0. 000
cY 60. 000 16, 800. 00
280. 00000 60. 000 16, 800. 00
0160 206- 00100 Structure Backfill (dass 1) 12. 000 0. 000
(e 0. 000 0. 00
250. 00000 0. 000 0. 00
0165 208-00521 Tenporary Stream Crossing 1. 000 0. 000
EACH 0. 000 0. 00
230, 000. 00000 0. 000 0. 00



CONTI D C21327 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 21327-BID ESTI MATE RUN 11/ 22/2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-00010 *Reset Mail box Structure 18. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0175 210-00037 Reset Irrigation Punp 30. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0180 210-00065  Reset Monunent (Type 3A) 30. 000 0. 000
EACH 0. 000 0. 00
2, 625. 00000 0. 000 0. 00
0185 210-01000 Reset Fence 60. 000 0. 000
LF 0. 000 0. 00
153. 00000 0. 000 0. 00
0190 211-00100 Drilling Hole 1, 785. 000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0. 00
0195 211-03005 Dewat eri ng 1. 000 0. 000
LS 0.125 625, 000. 00
5, 000, 000. 00000 0.125 625, 000. 00
0200 304-06011 Aggregate Base Course (Class 6) (Special)(lnstall 20, 543. 000 0. 000
cY 45. 000 2,250. 00
50. 00000 45. 000 2, 250. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 676. 000 0. 000
TON 0. 000 0. 00
210. 00000 0. 000 0. 00
0210 403-33721  *Hot M x Asphalt (Grading S) (75) (PG 58-28) 20, 033. 000 0. 000
TON 0. 000 0. 00
92. 00000 0. 000 0. 00
0215 403-34651  *Hot M x Asphalt (Gading SX) (50) (PG 64-28) 54, 822. 000 0. 000
TON 0. 000 0. 00
98. 00000 0. 000 0. 00
0220 503-00212 *Soi | M xi ng 14, 752. 000 0. 000
cY 177. 000 46, 020. 00
260. 00000 177. 000 46, 020. 00



CONTI D 21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQJECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 503-00214 *Soi | M xing (Overtopping) 7,482. 000 0. 000
CY 0. 000 0. 00
220. 00000 0. 000 0. 00
0230 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 15. 000 0. 000
TON 0. 000 0. 00
223. 00000 0. 000 0. 00
0235 515-00120 Wat er pr oof i ng (Menbr ane) 2, 861. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0240 601-21010 Precast Concrete Unit 20. 000 0. 000
cY 20. 000 35, 500. 00
1, 775. 00000 20. 000 35, 500. 00
0245 603-10180 *18 Inch Corrugated Steel Pipe 115. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0250 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 25, 653. 500 0. 000
LF 0. 000 0. 00
29. 50000 0. 000 0. 00
0255 606- 00305 Quardrail Type 3 (Special) 1, 843. 750 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0260 606-00710 Quardrail Type 7 (Style CA) 135. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0265 606- 01320 End Anchorage Type 3B 5. 000 0. 000
EACH 0. 000 0. 00
1, 006. 00000 0. 000 0. 00
0270 606- 01340 End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0. 00
0275 606-01370 Transition Type 3G 73. 000 0. 000
EACH 0. 000 0. 00

1, 874. 00000 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQJECT: ER0341- 090 ESTI MATE NO. 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606- 01385 Transition Type 3J 27.000 0. 000
EACH 0. 000 0. 00
1, 216. 00000 0. 000 0. 00
0285 606- 01390 End Anchorage Type 3K 6. 000 0. 000
EACH 0. 000 0. 00
1, 505. 00000 0. 000 0. 00
0290 606-02003 End Anchorage (Nonfl ared) 79. 000 0. 000
EACH 0. 000 0. 00
3, 357. 00000 0. 000 0. 00
0295 606- 02005 End Anchorage (Fl ared) 26. 000 0. 000
EACH 0. 000 0. 00
2, 899. 00000 0. 000 0. 00
0300 606-10200 Bridge Rail (Special) 118. 000 0. 000
LF 0. 000 0. 00
378. 00000 0. 000 0. 00
0305 606-10300 Bridge Rail Type 3 369. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0. 00
0310 606-11902 Bridge Rail Bolt 5. 000 0. 000
EACH 0. 000 0. 00
0. 00010 0. 000 0. 00
0315 609-21020 Curb and CGutter Type 2 (Section II-B) 8. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0320 609- 60011 *Curb Type 6 (Section M 4, 808. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0325 614-85130 I npact Attenuator (Quadguard 11) 1. 000 0. 000
EACH 0. 000 0. 00
31, 900. 00000 0. 000 0. 00
0330 615- 00030 *Enbanknent Protector Type 3 3. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00



CONTI D 21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21327-BI D ESTI MATE RUN 11/ 22/ 2017
PRQJECT: ER0341- 090 ESTI MATE NO 0001 09:31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 615- 00050 *Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0.00
6, 600. 00000 0. 000 0.00
0340 622-00000 Sewage Punpi ng 24.000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
0345 622-01000 Leaching Field 142. 000 0. 000
SY 0. 000 0.00
440. 00000 0. 000 0. 00
0350 622-01499 Septic Tank (1500 Gallon) 1. 000 0. 000
EACH 0. 000 0.00
30, 000. 00000 0. 000 0. 00
0355 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.079 237,350. 94
3, 004, 442. 30000 0.079 237,350. 94
0360 626-00100 *Mobi i zation (w thout Autopay) 1. 000 0. 000
LS 0. 180 2,232,239.04
12, 401, 328. 00000 0. 180 2,232,239.04
0365 626-01102 Public Information Services (Tier I1) 1. 000 0. 000
LS 0.077 192, 500. 00
2,500, 000. 00000 0.077 192, 500. 00
0370 700-70010 F/ A M nor Contract Revisions 2,225, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent |ncentive 300, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21327 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70018 F/ A Roadway Snoot hness | ncentive 1, 500, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 240, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70023 F/ A On-The-Job Trainee Paid at $2/HR per Spec 2,560. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70034 F/ A Final Design 1, 400, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700- 70035 F/ A Snow Renoval 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70372 F/ A 1 npact Attenuator (Tenporary)(Repair Existing) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 71000 CMEC Overrun Pool 6,479, 311. 350 0. 000
FA 85, 350. 000 85, 350. 00
1. 00000 85, 350. 000 85, 350. 00
CAT 0200 CURRENT AMI $57,741,447.75$% 3,676,166.38% 3,676, 166. 38
CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL
0430 202-00015 *Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0435 202-00019 *Renoval of Inlet 33. 000 0. 000
EACH 6. 000 2,760.00
460. 00000 6. 000 2,760.00



CONTI D C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21327-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONIVENTAL
0440 202- 00035 *Renmoval of Pipe 3, 800. 000 0. 000
LF 522. 000 15, 660. 00
30. 00000 522. 000 15, 660. 00
0445 202- 00037 *Removal of End Section 6. 000 0. 000
EACH 3. 000 2, 025. 00
675. 00000 3. 000 2, 025. 00
0450 207- 00405 Topsoi | (Special) 48, 975. 000 0. 000
(e 0. 000 0. 00
48. 00000 0. 000 0. 00
0455 208- 00002 Erosion Log Type 1 (12 Inch) 2, 500. 000 0. 000
LF 680. 000 8, 840. 00
13. 00000 680. 000 8, 840. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 237. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0465 208-00023 *Erosion Log (Type 3)(12 Inch) 67, 202. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0470 208-00035 Aggr egat e Bag 9, 060. 000 0. 000
LF 483. 000 5, 796. 00
12. 00000 483. 000 5, 796. 00
0475 208- 00036 Aggregat e Bag (Speci al) 43, 695. 000 0. 000
LF 1, 368. 000 20, 520. 00
15. 00000 1, 368. 000 20, 520. 00
0480 208-00041 Rock Check Dam 330. 000 0. 000
EACH 8. 000 5, 600. 00
700. 00000 8. 000 5, 600. 00
0485 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
80, 000. 00000 0. 000 0. 00
0490 208-00070 Vehi cl e Tracki ng Pad 89. 000 0. 000
EACH 7.000 29, 400. 00
4, 200. 00000 7.000 29, 400. 00



CONTI D 21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONIVENTAL

0495 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 8, 240. 000 0. 000
cY 133. 000 10, 640. 00
80. 00000 133. 000 10, 640. 00
0500 208-00103 Renoval and Di sposal of Sedinent (Labor) 1, 200. 000 0. 000
HOUR 16. 000 800. 00
50. 00000 16. 000 800. 00
0505 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 1, 200. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0510 208-00106  *Sweepi ng (Sedi ment Renoval) 1, 800. 000 0. 000
HOUR 17. 000 2,975.00
175. 00000 17. 000 2,975. 00
0515 208-00107 Renoval of Trash 600. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0520 212-00006 *Seedi ng (Native) 27. 600 0. 000
ACRE 0. 600 230. 40
384. 00000 0. 600 230. 40
0525 212-00012 *Seedi ng (Furni shed) 21. 200 0. 000
ACRE 0. 000 0. 00
63. 00000 0. 000 0. 00
0530 212-00032 *Soi | Condi tioning 48. 800 0. 000
ACRE 0. 600 3, 246. 00
5,410. 00000 0. 600 3, 246. 00
0535 213-00007 *Miul ching (Wod Strand) 5.700 0. 000
ACRE 0. 600 6,111. 00
10, 185. 00000 0. 600 6,111. 00
0540 213-00012 *Spray-on Mul ch Bl anket 43.100 0. 000
ACRE 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0545 217-00000 *Her bi ci de Treat nent 400. 000 0. 000
SY 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D C21327 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQJECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL
0550 218-00000 *Noxi ous Weed Managenent 1. 000 0. 000
LS 0. 083 6, 225. 00
75, 000. 00000 0. 083 6, 225. 00
0555 240- 00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0560 240- 00020 Netting 500. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0565 250-00110 Heal th and Safety O ficer 80. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0570 506-00227  Riprap (24 Inch) (Install Only) 645. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
0575 506-00236 Riprap (36 Inch) 1, 100. 000 0. 000
CY 0. 000 0. 00
180. 00000 0. 000 0. 00
0580 506-00319  Riprap (18 Inch) (Install Only) 886. 000 0. 000
CY 16. 000 1, 440. 00
90. 00000 16. 000 1, 440. 00
0585 601-01000 *Concrete Cass B 121. 600 0. 000
CY 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0590 602- 00020 Rei nforcing Steel (Epoxy Coated) 8, 846. 000 0. 000
LB 0. 000 0. 00
1. 61000 0. 000 0. 00
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 119. 000 0. 000
LF 0. 000 0. 00
380. 00000 0. 000 0. 00
0600 603-01245 24 1nch Reinforced Concrete Pipe (Conplete In Place) 319. 000 0. 000
LF 0. 000 0. 00
625. 00000 0. 000 0. 00



CONTI D 21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONIVENTAL

0605 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 0. 000
LF 0. 000 0. 00
605. 00000 0. 000 0. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 620. 000 0. 000
LF 160. 000 77, 600. 00
485. 00000 160. 000 77, 600. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 461. 000 0. 000
LF 0. 000 0. 00
675. 00000 0. 000 0. 00
0620 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 316. 000 0. 000
LF 80. 000 47, 200. 00
590. 00000 80. 000 47, 200. 00
0625 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 76. 000 0. 000
LF 0. 000 0. 00
660. 00000 0. 000 0. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 9. 000 0. 000
EACH 0. 000 0. 00
2,125. 00000 0. 000 0. 00
0635 603-05024 24 1 nch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
2,275. 00000 0. 000 0. 00
0640 603- 05030 30 Inch Reinforced Concrete End Section 5. 000 0. 000
EACH 0. 000 0. 00
2,770. 00000 0. 000 0. 00
0645 603- 05036 36 Inch Reinforced Concrete End Section 19. 000 0. 000
EACH 1. 000 3, 140. 00
3, 140. 00000 1. 000 3, 140. 00
0650 603- 05042 42 Inch Reinforced Concrete End Section 5. 000 0. 000
EACH 0. 000 0. 00
3, 290. 00000 0. 000 0. 00
0655 603- 05048 *48 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00

3, 370. 00000 0. 000 0. 00



CONTI D 21327 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

PCN: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQJECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL
0660 603-10240 24 Inch Corrugated Steel Pipe 81. 000 0. 000
LF 0. 000 0. 00
445. 00000 0. 000 0. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 152. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0670 603-10600 60 I nch Corrugated Steel Pipe 62. 000 0. 000
LF 0. 000 0. 00
385. 00000 0. 000 0. 00
0675 603- 70805 *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 0. 000
LF 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0680 604- 00305 Inlet Type C (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0685 604-00310 Inlet Type C (10 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0690 604-00505 Inlet Type D (5 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0695 604- 00510 *Inlet Type D (10 Foot) 14. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0700 604-00515 Inlet Type D (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0705 604- 00605 Inlet Type D (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
26, 100. 00000 0. 000 0. 00
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PON: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONIVENTAL

0715 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
25, 000. 00000 0. 000 0. 00
0720 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
17, 000. 00000 0. 000 0. 00
0725 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
22,500. 00000 0. 000 0. 00
0730 607-11525 Fence (Plastic) 10, 000. 000 0. 000
LF 38. 000 323.00
8. 50000 38. 000 323. 00

CAT 0201 CURRENT AMI  $11, 242, 812.56 $ 250,531.40 % 250, 531. 40
CAT NO0202 MOT/ SI GNING & STRI PI NG

0735 202- 00090 *Renoval of Delineator 2, 725. 000 0. 000
EACH 100. 000 525. 00
5. 25000 100. 000 525. 00
0740 202-00222 *Renoval of Detour Pavenent 5, 546. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0745 202-00250 Renoval of Pavement Marking 169, 685. 000 0. 000
SF 0. 000 0. 00
2. 10000 0. 000 0. 00
0750 202-00810 *Renoval of G ound Sign 393. 000 0. 000
EACH 12. 000 948. 00
79. 00000 12. 000 948. 00
0755 202-00821 *Renoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
157. 00000 0. 000 0. 00
0760 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00

263. 00000 0. 000 0.00
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PCN: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQJECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 MOT/ SI GNING & STRI PI NG
0765 612-00001 Del i neator (Type I) 1, 900. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0.00
0770 612-00002 Del i neator (Type I1) 75. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0775 612-00003 Delineator (Type I11) 750. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0.00
0780 614-00011 Sign Panel (Cass I) 1, 243. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0.00
0785 614-00012 Sign Panel (Cass I1) 2, 979. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0790 614-00013 Sign Panel (Class I11) 271. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0.00
0795 614- 00200 Steel Sign Post (U 2) 331. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 430. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
578. 00000 0. 000 0.00
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
708. 00000 0. 000 0.00
0810 621-00450 *Det our Pavenent 7, 253. 000 0. 000
Sy 0. 000 0. 00
85. 00000 0. 000 0.00
0815 627-00008 Modi fi ed Epoxy Pavenent Marking 1, 996. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0.00
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PON: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNING & STRI PI NG

0820 627-00011 Pavenent Marking Paint (\Waterborne) 3, 272. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0. 00
0825 630- 00000 *Fl aggi ng 151, 248. 000 0. 000
HOUR 7,332.000 197, 964. 00
27.00000 7,332.000 197, 964. 00
0830 630-00001 *Pilot Car Qperation 21, 000. 000 0. 000
HOUR 2,229.500 107, 016. 00
48. 00000 2,229.500 107, 016. 00
0835 630- 00007 *Traffic Control Inspection 88. 000 0. 000
DAY 0. 000 0. 00
420. 00000 0. 000 0. 00
0840 630-00012 Traffic Control Management 220. 000 0. 000
DAY 0. 000 0. 00
1, 710. 00000 0. 000 0. 00
0845 630-00017 Traffic Control Management (Special) 222.000 0. 000
DAY 27.000 92, 205. 00
3, 415. 00000 27.000 92, 205. 00
0850 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 0. 000
EACH 12. 500 3,287.50
263. 00000 12. 500 3,287.50
0855 630- 80341 *Construction Traffic Sign (Panel Size A) 508. 000 0. 000
EACH 216. 500 16, 021. 00
74. 00000 216. 500 16, 021. 00
0860 630- 80342 *Construction Traffic Sign (Panel Size B) 164. 000 0. 000
EACH 82. 000 6, 888. 00
84. 00000 82. 000 6, 888. 00
0865 630-80344  *Construction Traffic Sign (Special) 1, 279. 000 0. 000
SF 494. 000 7,410. 00
15. 00000 494. 000 7,410. 00
0870 630- 80355 *Portabl e Message Sign Panel 15. 000 0. 000
EACH 6. 500 40, 950. 00

6, 300. 00000 6. 500 40, 950. 00
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PON: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNING & STRI PI NG

0875 630- 80360 *Drum Channel i zi ng Devi ce 450. 000 0. 000
EACH 210. 500 7,788.50
37. 00000 210. 500 7,788.50
0880 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0885 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0890 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 1. 000 4, 800. 00
4, 800. 00000 1. 000 4, 800. 00
0895 630-80371 Reset Concrete Barrier (Tenporary) 6, 000. 000 0. 000
LF 462. 000 6, 468. 00
14. 00000 462. 000 6, 468. 00
0900 630-80372 Concrete Barrier (Tenmporary) (Furnish and Install) 1, 920. 000 0. 000
LF 960. 000 48, 000. 00
50. 00000 960. 000 48, 000. 00
0905 630-80373 Concrete Barrier (Tenporary)(Renove) 23, 000. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0910 630-80380 *Traffic Cone 288. 000 0. 000
EACH 144. 000 1, 008. 00
7.00000 144. 000 1, 008. 00
0915 630- 85010 *] npact Attenuator (Tenporary) 21.000 0. 000
EACH 2.500 13, 375. 00
5, 350. 00000 2.500 13, 375. 00
0920 630-85013 *| npact Attenuator (Tenporary)(Reset Only) 4.000 0. 000
EACH 0. 000 0. 00
1, 470. 00000 0. 000 0. 00
0925 630-85014 *| npact Attenuator (Tenporary)(Renove Only) 44. 000 0. 000
EACH 0. 000 0. 00

1, 470. 00000 0. 000 0. 00
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PCN: 21327-BI D ESTI MATE RUN 11/ 22/ 2017
PRQJECT: ER0341- 090 ESTI MATE NO 0001 09:31: 32
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 MOT/ SI GNING & STRI PI NG
0930 630-85020 *Mobi | e Attenuat or 1. 000 0. 000
EACH 0. 000 0.00
17, 300. 00000 0. 000 0.00
0935 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 200 550, 000. 00
2, 750, 000. 00000 0. 200 550, 000. 00

CAT 0202 CURRENT AMI  $ 11, 888,692.75% 1,104, 654.
CAT NO0203 REVETMENT/ Rl VER

0940 203-00010 Uncl assi fied Excavation (Conplete In Place) 349, 463. 000 0. 000
cY 81, 391. 000 3, 743, 986.

46. 00000 81, 391. 000

0945 203-00014 *Uncl assi fied Excavation (River Bottom Material Salvage 20, 558. 000 0. 000

and

cY 2, 305. 000 115, 250.

50. 00000 2, 305. 000

0950 203-00015 Uncl assi fied Excavation (Channel G ading) 5, 675. 000 0. 000
CY 0. 000 0.

100. 00000 0. 000

0955 207-00405  Topsoil (Special) 20, 471. 000 0. 000
CY 0. 000 0.

48. 00000 0. 000

0960 208-00301 Tenporary Diversion 11, 064. 000 0. 000
LF 2,311. 000 635, 525.

275. 00000 2,311. 000

0965 208- 00303 Tenporary Diversion (Special) 3, 087. 000 0. 000
LF 685. 000 188, 375.

275. 00000 685. 000

0970 212-00022 *Seedi ng (R parian) 4.300 0. 000
ACRE 0. 000 0.

861. 00000 0. 000

0975 212-00028 *Seedi ng (Wt ands) 13. 300 0. 000
ACRE 0. 000 0.

2,310. 00000 0. 000

00$ 1,104, 654.

00
3, 743, 986.

00
115, 250.

00
0

00
0

00
635, 525.

00
188, 375.

00
0

00
0

00

00

00

.00

.00

00

00

.00

.00
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PCN: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQJECT: ER0341- 090 ESTI MATE NO 0001 09:31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203 REVETMENT/ Rl VER
0980 212-00032 Soi |l Conditioning 4. 300 0. 000
ACRE 0. 000 0. 00
5, 410. 00000 0. 000 0.00
0985 213-00012 Spray-on Ml ch Bl anket 4. 600 0. 000
ACRE 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0990 214- 00001 *Landscape Mai ntenance (2018) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
0995 214- 00002 *Landscape Mai ntenance (2019) 1. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0. 00
1000 214-00003 *Landscape Mai ntenance (2020) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1005 214- 00004 *Landscape Mai ntenance (Cedar Cove) Mintenance in 1. 000 0. 000
Cedar Cove
LS 0. 000 0. 00
175, 000. 00000 0. 000 0. 00
1010 214-01011 *Live Brush Mattress 2,261.000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
1015 214-01013 *Live WIIow Stakes 31, 619. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
1020 214-01014 *Live WIIow Brush 30, 532. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
1025 214-01018 *Live Brush Soil Lift 10, 744. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1030 214-01019 *Single Soil Lift 2,540. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
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PON: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ Rl VER

1035 214-01032 Large Wody Materi al 341. 000 0. 000
EACH 0. 000 0. 00
1, 665. 00000 0. 000 0. 00
1040 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 7, 867. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
1045 214- 01402 *Nursery Stock Deep Rooted Container (DRC # 40) 5, 792. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
1050 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2, 446. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
1055 214- 01404 *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
1060 216-00047 *Soil Wap (Coir and Jute) 49, 672. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
1065 506-00213 R prap (12 Inch)(Install Only) 23, 586. 000 0. 000
cY 1, 090. 000 98, 100. 00
90. 00000 1, 090. 000 98, 100. 00
1070 506-00227 Riprap (24 Inch) (Install Only) 17, 735. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
1075 506-00236 R prap (36 Inch) 2, 993. 000 0. 000
CY 0. 000 0. 00
180. 00000 0. 000 0. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 693. 000 0. 000
cY 56. 000 5, 040. 00
90. 00000 56. 000 5, 040. 00
1085 506-00512 R prap (12 Inch)(Furnish Only) 7, 846. 000 0. 000
TON 0. 000 0. 00

43. 00000 0. 000 0. 00
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PON: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ Rl VER

1090 506-00518 R prap (18 Inch)(Furnish Only) 4, 764. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
1095 506-00524 R prap (24 |Inch)(Furnish Only) 6, 833. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0. 00
1100 506- 00600 I n- Channel Boul der Feature (Riffle) 23.000 0. 000
EACH 0. 000 0. 00
13, 160. 00000 0. 000 0. 00
1105 506- 00601 I n- Channel Boul der Feature (Step) 63. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
1110 506- 00602 I n- Channel Boul der Feature (Boul der Cascade) 152. 000 0. 000
EACH 0. 000 0. 00
233. 00000 0. 000 0. 00
1115 506- 00603 I n- Channel Boul der Feature (Habitat Boul der Field) 61. 000 0. 000
EACH 0. 000 0. 00
9, 160. 00000 0. 000 0. 00
1120 506-00612  Matrix Riprap (12 Inch) 2, 320. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
1125 506-00618  Matrix Riprap (18 Inch) 8, 584. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
1130 506-00700 Voi d-Filled R prap 360. 000 0. 000
CY 0. 000 0. 00
195. 00000 0. 000 0. 00

CAT 0203 CURRENT AMT  $34,940,322.80% 4,786,276.00% 4,786, 276.00
CAT NO0300 STRUCTURES/ GEOTECH

1135 202- 00002 *Renoval of Structure (Special) 1. 000 0. 000
EACH 0. 000 0.00

35, 000. 00000 0. 000 0.00



CONTI D C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PON: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES/ GEOTECH
1140 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1145 202- 00426 Renoval of Bridge Railing (Special) 16. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
1150 202- 00500 *Removal of Portions of Present Structure 20. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
1155 202- 00504 Renoval of Expansion Device 351. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
1160 202- 04010 Cean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 286. 00000 0. 000 0. 00
1165 202- 04050 C ean Expansion Joint 84. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
1170 206- 00000 Structure Excavation 72.000 0. 000
CcY 0. 000 0. 00
100. 00000 0. 000 0. 00
1175 206- 00100 Structure Backfill (dass 1) 239. 000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
1180 206- 00200 Structure Backfill (dass 2) 14. 000 0. 000
CcY 0. 000 0. 00
150. 00000 0. 000 0. 00
1185 206- 00360 Mechani cal Rei nforcenent of Soil 237. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
1190 211-00225 4 Inch Core Drilled Hole 643. 000 0. 000
LF 0. 000 0. 00
235. 00000 0. 000 0. 00
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PCN: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQIECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES/ GEOTECH
1195 420- 00520 Geogrid Pavenent Rei nforcenent 29, 651. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
1200 503-00036 Drilled Caisson (36 Inch) 214. 000 0. 000
LF 0. 000 0. 00
2,404. 00000 0. 000 0. 00
1205 506-00213 Riprap (12 Inch)(Install Only) 5. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
1210 506-00227  Riprap (24 Inch) (Install Only) 1, 024. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
1215 515- 00400 Concrete Seal er 227.000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
1220 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 351. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
1225 518-01060 Bri dge Expansion Device (Qdand) (0-4 Inches) 84. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
1230 518-03000 Sawi ng and Seal i ng Bridge Joint 1, 456. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
1235 601- 03040 Concrete O ass D (Bridge) 118. 000 0. 000
CY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
1240 601- 06150 Concrete (Patching) 23.000 0. 000
SF 0. 000 0. 00
500. 00000 0. 000 0. 00
1245 601-13001 Structural Concrete Stain (Special) 295. 000 0. 000
SY 0. 000 0. 00
71. 00000 0. 000 0. 00
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PCN: 21327-BID ESTI MATE RUN 11/ 22/ 2017
PRQJECT: ER0341- 090 ESTI MATE NO 0001 09: 31: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES/ GEOTECH
1250 601-25730 Precast Concrete Deck Panel (3 Inch) 83. 000 0. 000
SY 0. 000 0. 00
180. 00000 0. 000 0. 00
1255 602- 00000 Rei nforcing Steel 3,151. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
1260 602- 00020 Rei nforcing Steel (Epoxy Coated) 14, 200. 000 0. 000
LB 0. 000 0. 00
1. 61000 0. 000 0. 00
1265 606-10200  Bridge Rail (Special) 16. 000 0. 000
LF 0. 000 0. 00
378. 00000 0. 000 0. 00
1270 606-10300 Bridge Rail Type 3 192. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0. 00
1275 609-60011 Curb Type 6 (Section M 13. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1280 613-00200 2 Inch Electrical Conduit 193. 000 0. 000
LF 0. 000 0. 00
6. 70000 0. 000 0. 00
1285 618-00142 Prestressed Concrete | (BT42) 280. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1, 849, 623.60 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1290 620- 00005 Field Ofice (Special) 1. 000 0. 000
EACH 0. 077 192, 500. 00
2,500, 000. 00000 0. 077 192, 500. 00
1295 620- 00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0.077 4,620. 00
60, 000. 00000 0. 077 4,620. 00
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CONTI D 21327
PCN: 21327-BI D ESTI MATE RUN 11/ 22/ 2017
PRQJECT: ER0341- 090 ESTI MATE NO 0001 09:31: 32
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1300 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 4, 800. 00
2, 400. 00000 2.000 4, 800. 00

CAT 0400 CURRENT AMI  $ 2,564, 800.00 $

201, 920.00 % 201, 920. 00

PRQJIECT TOTAL CURRENT AMI $.20, 227, 699. 46 $ 10, 019, 547. 78 $10, 019, 547. 78



